

B R I G H T M O T O R S

# Dashboard Delivery Plan

*Miro roadmap & Canva brainstorm — 15 → 30 April 2026*

---

**20**

SQL stages

**2 wk**

delivery sprint

**7**


key milestones

**1**

production  
dashboard

# Two-Week Delivery Roadmap

15 – 30 April 2026 · Bright Motors car sales dashboard



APRIL 2026

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

Discovery & Requirements

Analyst

Data Audit & Profiling

Data Eng

SQL Cleaning (Steps 1–12)

Data Eng

Aggregation (Steps 13–17)

Analyst

Enriched Dataset (18–20)

Data Eng

Dashboard Build

BI Dev

QA & Stakeholder Review

PM

Launch & Handover

All

MILESTONES

M1 Kickoff

M2 Data Ready

M3 Metrics OK

M4 Dataset Done

M5 Dashboard v1

M6 UAT Pass

M7 Go-Live